

**ATTACHMENT 28 – LETTER FROM BECHTEL / PARSONS BRINCKERHOFF
(AUTHORIZED REPRESENTATIVE) TO MODERN CONTINENTAL
COMPANY DATED MARCH 25, 1999 INDICATING VALUE ENGINEERING
COST PROPOSAL SHOULD NOT BE PURSUED FURTHER AND IS
CONSIDERED NOT VIABLE TO IMPLEMENTATION FOR THE C09B2
PROJECT**

(2 pages)



Massachusetts Turnpike Authority
Central Artery/Tunnel Project

March 25, 1999

Letter No.: C09B2-0055
File No.: CN-9.09B2.02
CN-9.09B2.24.501

Mr. Robert Coutts
Project Manager
Modern Continental Companies, Inc.
600 Memorial Drive
Cambridge, MA 02210

Subject: Central Artery (I-93)/Tunnel (I-90) Project
Contract No. 99119-C09B2
I-90 Seaport Access Tunnel Finishes
VECP No. 1 - Celline Panel Roof System

Reference: Status of VECP No. 1 - Celline panel Roof System - Letter C09B2-0051 (2/24/99)

Dear Mr. Coutts:

Confirming our conversation today, we concur that VECP-001 should not be pursued further and is considered not viable to implementation for the C09B2 I-90 Seaport Tunnel Finishes Project. Considering the current status of your material purchase orders, the precasters expended engineering and buy-out costs, and unresolved engineering issues we agree that a substantial cost and/or schedule savings for this project do not appear feasible.

We appreciate your efforts to bring forth "Value Engineering" for consideration by the Project and encourage you to continue consider opportunities in the future.

If you have any questions or comments regarding the above, please contact me at 350-7594, ext. 56.

Sincerely,

BECHTEL/PARSONS BRINCKERHOFF


Robert E. Steffy ✓
Resident Engineer
Authorized Representative of
the Project Director

RES/ks

cc: M. Charney, O. Ahanotu

CA/T 008552